COMPONENTS OF A LONG-RANGE CAPITAL PLAN - WHAT A
CAPITAL PLAN IS

* A multi-year roadmap for facilities and infrastructure

— Afive-to-ten-year plan.
* Focused on long-term assets

— Land, building, and major systems. Generally, not routine maintenance

* A planning and communication tool

— Aligns internal decision-making, shows priorities, short- and long-term use




COMPONENTS OF A LONG-RANGE CAPITAL PLAN - CORE
INPUTS

e Student enrollment trends
— ADM reports, projections, building capacity, flexibility
e City growth and development patterns

— Industry moving in or out, government moves, population changes

e Education programming and district decisions

— CTE and Magnet programs, grade configuration, course offerings, athletics

Available funding and financial capacity




COMPONENTS OF A LONG-RANGE CAPITAL PLAN - EQUITY

* Balance investment across feeder patterns

— All feeder patterns (districts) have stakeholders

e Different areas have different pressures

— City growth, aging facilities, student support

e Equity includes timing and sequencing

— Each district has some type of project going throughout the plan




KEY DRIVERS FORM THE CAPITAL PLAN — ENROLLMENT AND
CAPACITY

e Overcrowding drives expansion

— Build new, add on, portable classrooms, rezone

e Data-driven projections

— Demographic studies, city reports, GIS mapping, facilities use studies

e Risk of misalignment

— Long-term effects, underutilization, funding consequences




KEY DRIVERS FORM THE CAPITAL PLAN - FACILITIES
ASSESSMENT AND COSTS

e Repair vs replace decisions
— Maintenance costs over time. Are the “bones” good?
* Operating cost impact

— Utilities efficiencies vs. expanded use, staffing effects, transportation

* Inflation pressure on projects

— Risk of cost overruns between planned budget and bid.




KEY DRIVERS FORM THE CAPITAL PLAN - SAFETY, COMPLIANCE,
RISK

* Life safety issues come first

— Facility location, fire safety, vehicle routing, asbestos, structural concerns

* Public Works requirements apply

— Additional rules apply for education-use buildings

* Delays increase cost and risk

— Bond and construction market timing, contractor staffing, cost inflation




FUNDING TYPES AFFECT DECISION MAKING -
USABLE/RESTRICTED DOLLARS

e Restricted Funding

— Foundation & A&T limits, federal funds requirements

* Funding Sources

—  20% locally funded, 60% public debt funded, dedicated ad valorem revenue

* Funding sources affect timing

— Tax exempt warrants, arbitrage, APSCA and A&T expiration




FUNDING TYPES AFFECT DECISION MAKING — DEBT FINANCING
STRATEGY

* Primary tool for large projects

— Large or multiple projects need funding capacity flexibility

* Debt tied to specific revenues

— Dedicated 6.5 mills ad valorem tax for capital. Not G.O.

e (Capacity driven by coverage

— Revenue stability Sales tax vs. ad valorem tax. Debt capacity.




FUNDING TYPES AFFECT DECISION MAKING - FINANCING
STRATEGY/TIMING

* Long-term vs short-term financing

— 15 - 30-yr public financing, private placement, negotiated structures

* Pay-as-you-go considerations

— Save up PSF, general fund support

* Timing decisions matter

— Market timing risk, economic swings, global events, inflation, policy




CONNECTING CAPITAL PLAN TO DECISION MAKING - PROJECT
LIFECYCLE

Capital plan determines when projects move forward

e Structured project phases

— Feasibility, schematic, design, construction, close-out

* Front-end planning drives outcomes

— Building Team meetings, budgets, department involvement

* Drives coordination between departments




CONNECTING CAPITAL PLAN TO DECISION MAKING -
PROCUREMENT

e Aligns Purchasing workload with project schedule
e Competitive Bid Law > $40,000

e Public Works Law > $100,000

e Lowest responsible bidder standard




CONNECTING CAPITAL PLAN TO DECISION MAKING — COST &
RISK MITIGATION

e Upfront planning reduces downstream operational disruption
* Prequalification and contractor selection

e Strict compliance and documentation

* Change orders drive (scope) cost risk




CAPITAL PLAN IS A COMMUNICATION TOOL - BOARD AND
COMMUNITY

* Transparency with Board and community
* C(Clear explanation of priorities and tradeoffs

e Builds trust in long-term decisions

e Supports informed decision-making




CAPITAL PLAN IS A COMMUNICATION TOOL - PHASING
STRATEGY

* Provides clarity on what happens now vs later
* Multi-phase capital execution

* Align projects with revenue timing

* Avoid overcommitting early




CAPITAL PLAN IS A COMMUNICATION TOOL — CONSTRAINTS
AND REALITIES

e Limited local revenue growth

 Competing priorities across the district

* Aging infrastructure and growth pressures




CAPITAL PLAN — WHAT IT REALLY IS

* A decision-making framework
* Drives how and when money is spent

* Aligns Finance, Operations, and Instruction Departments

« Communicates priorities, tradeoffs, timelines, and constraints




An overview of Huntsville’s current
development activity, trends, and growth

patterns to support informed planning
decisions.

City of Huntsville
Planning Division




Facility Condition Assessment
Montview Elementary School Condition Assessment

Summary of Findings

The Montview Elementary School Facility located at 2600 Garvin Road in Huntsville, Alabama, was built in
1961. It comprises 35,750 gross square feet.

The total current deficiencies for this site, in 2012 construction cost dollars, are estimated at $2,897,564.

Site Level Deficiencies

Facility Condition Assessment
Montview Elementary School Condition Assessment

Fadility Condition by Building
Future Life Cycie

Number  Building Name Gross SqFt | Built Date Cost (Yr 1-5)

Extesior Site. $591,461
il Main Building 33750 1961 $539,884
02 P.E. Building 2,000 1982 $51.576
Totals 35,750 $1,182.921
Cross Tab of Current Deficiencies
The following chart sumr the current deficiencies for site in@ cross tab that shows the building

systems down the left and the priority of the deficiency acro: e t
including deferred maintenance. functional deficiencies, code
Capital Renewal categories.

is listing includes current deficiencies
ance, Americans with Disabilities Act. and

Facility Condition - System by Priority

| System Total

Site - $55,559 $111,919 $18,509 $185,987
Roofing $411 - $26,930 - $438,171
Structural $0
Exterior 614 $39,699| $125649 - $229,963
Interior - - $362,799) $370.834 $36,453 $770,086
Mechanical . $213,820 $92,183 $97,1% $1,335 $404,534
Electrical $147,565' - . - $147.565
Plumbing $4,752 $119,212 $282,403 - $409,757
Fire and Life Safety $127,827 - - - - $127.827
Technology - - - $3.737 - $3.737
Conveyances $0
Specialties - - . $179,896 - $179.89%
Other $0
Totsl $542.498 $430,752 $669,452 $1,198,565 $56.297 $2,897.564

Site
Detciency Category Qty UM Priceity Repar Cost 1D
Concrete Waslks Are Damaged And Require Replacement Captal Renewad 1,500 SF 3 $19.627 28534
Fencing is Damaged And Should Se Replaced (8 Chain Link Ferce) Deferrec Maktenance 1,200 LF 3 $as g3 28532
Backsiops Are Damaged And Reguire Replacement Deferrod Maktonance 2 Ea - $22300 28538
Compettion Track Is Damaged And Requires Repalr Defertod Maktenance 1 Ea - $7Tes48 28537
Exorior Basketl Goats Are Damaged And Require Replacement Deferrod Maktenance 2 Ea - $10637 28539
Sae Signage Is Damaged And Requiress Replacement DOeferroc Maktenance 1 Ea - $434 28831
Note: 4xti
Paving Requins Aestripng Deferrod Maktonance 39 CAR 5 $6443 28533
Pty Fiokd Roquires Fepak Deferroc Makrtenance 1000 SFSst 5 $3282 28536
Note: Quantey 01 0 achieve
Seraall Benches Ase Damaged And Require Replacement Defertoc Maktenance 4 Ea 5 $8.74 28535
Sub Total for 9 Rems s185.587
‘Sub Total for School and 9 Rems s185.987
Building: 01 - Main Building
Roofing
Detciency Qry UM Priority Repar Cost 1D
“The Muti-Pty Btumen Roat Covering Is Damaged And Requires Replacement 33,750 SF 1 $391.419 28567
The Root Requines Clesning 5300 SF s $26900 zmses
Note: Clean metal canoples
T 2 mems $418.349
Exterior
Detciency Qy UM Priority Repar Cost 1D
The Meta Exirior Door 1s Damaged And Reguires Replacement Cepital Rorewsl 19 Door 2 64614 28543
The Metal Panet Exterior i Damaged And Requires: Capital Renowal 3,200 SFwal 3 $39.690 28542
The Exteror Requires Ceaning Deferroc Maktenance 33,000 SF & $52122 28540
The Exterior Softe 1s Damaged And Requires Reptacement Captal Renewst 3,000 SF 4 $73527 28541
Sub Total for System 4 mems $229.963
Interior
Detckency Category Qy UoM Priority Repar Cost 1D
irterior Doors Require Replacoment Captal Renewst 6 Door 3 $13088 2z8ses
The Carpet Fiooring i Damaged And Requines Capital Renewst 20,000 SF 3 $167.774 28580
The Suspended Celling Grid and Tles Are Damaged Captal Rerews 6,800 SF 3 $50.751 28877
The Terazzo Flooring Is Damaged And Requires Captal Rerowsd 3800 SF 3 $131.186 28s82
Existing Door Hardware 5 Not ADA Compliart ADA Complance 55 Door el $85408 28526
The Acoess i Not ADA Campliant And Requises A Doorwary Access Power Assist Mechanism ADA Complance 1 Doar r $10047 28scE
Location:  Coeridor near Ibrary
The Acoess i Not ADA Campliant And Requises A Doorwary Access Power Assist Mechanism ADA Complance 3 Door & $30.140 28529
The Acoess i Not ADA Compliant And Requises A Doorwary Access Power Assist Mechanism ADA Complance 1 Doar & $10047 28530
The Access i Not ADA Campliart And Requires An ADA Compliart Ramp ADA Complance 1 Ea - $25584 28827
Loscation:  Coeridor near ibrary
The Acoussics Celings Tiles Are Damaged And Requin Feplacement Capital Aenewsl 22,000 SF & $119.300 28576
“The Vinyt Composition Tie Flooring i Damaged And Requires Repiacesment Captal Renewal 2,000 SF 4 $14,107 2mse1
Tolet Partiions Require Replacement Captal Reneowat 22 Ea 4 $67263 28579
Interior BrckCMU Walls Requine Repainting Deferrod Maktonance 12,600 SF 5 $30836 z8STE
rtenior Doars Aequire Repaining Oeferroc Maktenance 47 Door 5 207 28584
fmrllmmmwm:wmwmm:m Capital Recowst 337 &F 5 $84z  2ms87
Sub Total for System 15 Rems 758,784
Mechanical
Detciency Category Qy UoM Priority Repar Cost 1D
Kachen Captal Renewat 1 Ea 2 $61.941 28548
Package Foof Top Uit is Damaged And Requires Repak Deferroc Maktanance 120 TonAC 2 $2481 28544
Note: Geach @20Ton
5

M-A-P-P-S @, Jacobs 2012
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Capital Planning Explained

Major Expenditures Ongoing Expenses
® New Construction e Salaries
e [Major Renovations e New Positions
e Additions to Existing Schools and e New Programs
Buildings

e Major Maintenance (new HVAC, flooring,

roofing, etc.) Imp.acts of . :chgol C:pacit.y
e Purchasing Land Capital ¢ >tudent Experience
Planning ® School Zoning

H(S Huntsville ‘ Capital Planning 2024 - 2034




Capital Planning Timeline

March 29 - Capital Plan Weeks of April 1 and April 8 - May 21 - Final Recommendation
Website Launches Feeder Pattern Meetings e After feedback from BOE and
e Video Presentation ® Address topics and impact DOJ, Superintendent will
® Feedback Form specific to feeder patterns present final plan

Feedback Form Online Open March 29 - April 30

March 29 - April 30 May 7 - Update to Capital Plan Announcement
e Community meetings with local leadership groups, e Superintendent presentation at Board of
partners Education Work Session

H( S Huntsville ‘ Capital Planning 2024 - 2034




Jemison Feeder Pattern

JENISON

JAGUARS

e Jemison High School - New turf on baseball and softball fields to go along with recent addition
of athletic facilities and welding classroom

® McNair Junior High - 6th grade wing addition to campus
e Lakewood Elementary School - New Construction on the campus of ASFL
e Highlands Elementary School - replace pod gym

e Rolling Hills Elementary - Replace pod gym, renovations to cafeteria, bathrooms, and
aesthetics

e Dawson Elementary - Extensive renovations in addition to the cafeteria and gym recently
completed

H( S Huntsville ‘ Capital Planning 2024 - 2034




Huntsville City Schools Capital Planning

Anticipated School Year

2024-25

e Lee HS - Media Center,
Theater Lobby, & Athletics
Facilities Upgrades

e Huntsville HS -
Baseball/Softball Press
Box/Concession Upgrade

e Providence Elementary
Classroom Additions

2025-26

Central Office & CTE Center
Columbia HS - Innovation
Center, front office, JROTC
Training Course

Williams ES - Interior
Renovations

All High Schools -
Baseball/Softball Field Turf

Goldsmith ES - Classroom
Addition

Hampton Cove MS -
Classroom Addition
Highlands ES - New Gym
Chaffee ES - New Gym
McNair MS - Classroom
Addition

Grissom HS -
Cafeteria/Classroom/ Capacity
Renovation

H( S Huntsville | Capital Planning 2024 - 2034




10 YEAR CAPITAL PLAN
2023 2024 2025 2026 2027 2028 2029

CAPITAL PLAN PROJECT 10(11)12|1{2(3(4)5|6(7(8|9]|10|11|12)1(2|3|4|5(6(7|8|9|10(11(12}1|2|3(4(5|6|7|8(9(10|10)|12|1(2(314|5|6(7(8(9|10|11|12)1(2|3|4|5(6(7|8|9[10(11(12|1|2|3(4(5|6|7|8(9(10|11|12

Central Office & CTE Center 27 months

HHS-Baseball/Softball Press Box/Concession Upgrade 15 months [T
ColumbiaHS Innovation Center and front office Flooring [ 1] 19 months

Lee HS Media Center & Athleticsfacilities upgrades 12 months HHREREREEEE
Williams ES Interior Renovations for entire building [ 1] 15 months

Hampton Cove MS Classroom Addition 24 months

Goldsmith ES Classroom Addition 24 months
HIHSHVAC 12 months
Columbia High ROTC
HS Baseball/Softball Field Turf 24 months

Columbia Café Addition (brand new) 19 months |1
Highlands ES - New Gym 19 months

Chaffee ES - New Gym 19 months

Grissom HS Cafeteria/ Classroom/ Capacity Renov. 22 months

[McNair MS - Classroom Addition 21 months

Chapman MS - New School w/ Magnet 35 months

Huntsville MS - New School 46 months
Montview ES - New School w/ Magnet 35 months [T T 1 11]]
New School - Western Huntsville K-8 42 months

Farley ES - Renovation w/ New Gym 24 months

Weatherly ES - Renovation w/ New Gym 24 months

Ridgecrest ES - Renovation w/ New Gym 24 months

McDonnel ES - Renovation w/ New Gym 24 months

Rolling Hills ES - Renovation w/ New Gym 24 months

Dawson ES - Renovation 24 months
Monte Sano ES - Renovation 24 months
Lakewood ES - New School 36 months
New Challenger MS 46 months

Challenger ES Renovation [T 1]
Hampton Cove Expansion School
Columbia HS Expansion Addition

o

10| 11)1241{2(3(4]5(6[7(8|9]10|11{12)1(2|3|4|5(6(7|8|9|10{11[12}1]2|3[4(5|6]7|8[9(10|11]12]1|2(3 4|5|6(7(8|9]10]|11|12)1(2]|3|4|5(6(7|8|9[10[11[12]1]|2{3[4|5 7|8|9|10|11|12
2023 2024 2025 2026 2027 2028 2029




City of Huntsville

6.5 Mill School Tax

Capital Planning Model

Updated PSand PFM3.31.24

Principal Amount

Propery taxes
Growth Rate

Total Revenue
2013¢" - New $ 77,050,000
2014C - Refund 2009-Aand New $ 27,045,000
2016 New $ 29,890,000
2016-D Refunding $ 31,550,000
Series 2017-A- New $ 17,355,000
Series 2017-E - Refunding $ 49,195,000
Series 2020-B - Refunding $ 13,265,000
Series 2020-D - Refunding $ 27,610,000
Series 2023-D - New $ 50,000,000

Series 2026 ($100M/20 year)
Series 2027 ($100M/20 year)
Series 2029 ($125M/20 year)
Series 2031 ($30M/20 year)

Total Expenditures (gross)
Revenue over expenditure

Beginning balance
Ending balance

Budget Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast
2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
17.968548% 4.000000% 2,000000% 2,000000% 2,000000% 2,000000% 2,000000% 2.000000% 2,000000% 2,000000%
33,183,962.00 34,407,32048  35,095466.89  35797,376.23  36,513,323.75  37,243,590.23  37,988,462.03  38,748,231.27  39,523,195.90  40,313,659.82
4,084,625.00 . . . . .
4,092,750.00 58575000  4245750.00  4,242,750.00 210,750.00  4,425,750.00 . . . .
2,069,500.00  2,395,750.00  2,804,250.00  3,230,000.00  3,536,00000  3,532,000.00  3,532,500.00  3,532,00000  3,535250.00  3,536,750.00
3,514,30000  5914,300.00  3,188,050.00  3,185550.00  7,061,800.00  3,066,250.00  3,074,550.00
140425000 140375000 140150000 140250000 140150000 140350000 140325000  1400750.00 140100000 140375000
1,997,675.00  1,994,675.00  6,290,925.00  6,290,675.00  6,293,050.00  6,287,775.00  6,293,675.00 951542500  9,521,37500  3,628,625.00
1,463,500.00  1,466,500.00  1,466,750.00  1,464,250.00  1,464,00000  1,460,750.00  1,459,500.00
1,874,785.00  5,516,285.00 994,385.00  1,000,885.00  1,001,98500  1,002,795.00 993,285.00  1,003,68500  1,001,60500  6,428,600.00
2,924,50000  2,925,125.00  2,924,00000  2)921,125.00  2,921,37500  2,924,500.00  2,925375.00  2,924,00000 292525000  2,924,000.00
3,011,062.00  9,524813.00 |  9,524,343.00  9,524,531.00  9,527,906.00  9,527,250.00  9,527,250.00
2,162,713.00 |  6,841412.00  6,839,138.00  6,843,038.00  3,839,787.00  6,842,063.00
3,327,250.00 = 10,525,250.00 | 10,421,750.00 = 10,525,750.00
434061.00  1,169,800.00 = 1,170,050.00
23,425,885.00  22,202,135.00  23,315,610.00  26,748,797.00  35,577,986.00  40,469,075.00  39,373,054.00  45,706,115.00  43,343,067.00  45,986,838.00
9,758,077.00 1220518548 11,779,856.89  9,048,579.23 935337.75  (3,225484.77)  (1,384,591.97) (6,957,883.73)  (3,819,871.10)  (5,673,178.18)
11,424,719.72  21,182,796.72  33,387,982.20  45,167,839.09  54,216,418.32  55,151,756.07  51,926,271.30  50,541,679.33  43,583,795.60  39,763,924.50
21,182,796.72  33,387,982.20  45,167,839.09  54,216,41832  55,151,756.07  51,926,271.30  50,541679.33  43,583,795.60  39,763,924.50  34,090,746.31




. B C D E F H I J K L
Capital Projects/Capital Plan Summary

£ Modeled Expenses
9 Proiect Description Feeder Status T - i i - e -
Various Various All Feeders Ongoing 26,300,298.81N _ 26,300,298.81Y 4,815,760.63 1,822 ,829.69 - 347,102.00 -

5210 Central Office DistrictWide Completed 20,826,000.00 1823907719 | 8,779,851.85 9,118,242.50 208,825.52
5213 CTE Center DistrictWide Completed 37,174,000.00 37,380,980.28 | 15,580,980.23 21,163,618.47 276,801.74 5,032.81
5222 HHS Pressbox & Concessions Huntsville High  Completed 700,000.00% 673,349.17 661,139.52 12,209.65
5225 CHS Innovation Center & Columbia High  Completed 3,800,000.00 3,452,369.82 | 2,682,:897.19 769,472.63
5226 LHS Media Center & Athletics Lee High Completed 2,500,000.00 2,106,090.44 | 1,420,031.94 412,322.88
5227 Williams ES interior Columbia High  Completed 3,500,000.00 243416413 | 2,026,752.10 407,412.03
5229 HCMS classroom addition  Huntsville High Completed 9,000,000.00 9,139,029.37 | 2,137,810.33 6,781,580.21 219,638.83
5230 GSES classroom addition Huntsville High Completed 5,000,000.00 458462105 | 1473808.09 3,001,295.54 109,517.42
5207 HIHS HVAC replacement Huntsville High  Completed 6,530,570.00 6,138,523.01 | 5,968,331.01 170,192.00
5243 Columbia HS ROTC Columbia High _In Construction 7,000,000.00 7,006,476.14 - 852,257.12 88,738.02
5228 Baseball/Softball Turf Fields All Feeders In Construction 10,500,000.00% 9,097,775.62 | 2,614,090.25 5,133,702.10 567,364.00 345,205.12
5231 CHS Cafeteria Addition Columbia High  Completed 1,393,393.00 1,176,953.46 93,700.90 1,082,160.90 1,091.66
5239 Chaffee ES new gymnasium  Grissom High  In Construction 2,250,000.00 2,199,782.18 132,923.84 757,258.64 116,795.08 161,715.24
5240 Highlands ES new Jemison High In Construction 2,278,250.00 2,075,753.91 130,151.34 707,088.89 155,208.13 132,941.85

i i igh  Completed 481625000 370877071 14008331 244257922 365.009.20 369.798.04
5244 McNair 6th grade Academy Jemison High In Construction 12.500.000.00‘ 10,056,008.74 9,588.38 1,589,874.54 356,976.89 582,524.30
5237 Montview ES (.50) Jemison High In Construction 28,400,000.00N  28,420,834.25 36,797.75 1,271,160.33 117,996.92 68,423.98
5250 Montview Magnet (.50) New Century In Construction 28,400,000.00 28,400,314.85 - 490,252.61 85,846.92 36,273.98
5236 Chapman MS (.50) Lee High In Construction 35,000,000.00N  35,000,157.92 37,335.00 1,779,105.74 128,245.10 120,352.08
5249 Chapman Magnet (50) New Century In Construction 35,000,000.00 35,000,024.29 - 922,407.12 87,345.09 79,452.08
5245 Huntsville Middle School Huntsville High  In Construction 60,750,000.00 60,750,486.00 35,000.00 671,720.00 | 261,926.00 743,160.00 37,560.00
5246 Limestone County School Columbia High _In Design 40,000,000.00 1,949,031.90 - 321,760.00 81,600.00 24,730.00 145,545.00
5217 Farley ES Renovation Grissom High  In Design 11,150,000.00N  10,273,346.02 13,134.59 12,600.00 26,307.70 33,242.30
5223 Rolling Hills ES Renovation  Jemison High In Design 10,000,000.00N\  10,344,173.75 - 47,600.00 41,249.10 76,240.90
5247 McDonnell ES Renovation  Grissom High  In Design 11,000,000.00\  10,272,022.50 - 81,577.50 119,195.00 246,562.50
5218 Weatherly ES Renovation Grissom High Future Phase 12,022,630.00\  11,768,690.27 1,419,758.61 115,370.00
5219 Ridgecrest ES Renovation Columbia High  Future Phase 8,457,215.00 7,788,383.73 188,383.73 -
5248 Monte Sano ES Renovation _ Huntsville High _ Future Phase 2,750,000.00% 2,750,000.00 - -
5205 Dawson ES Renovation Jemison High Future Phase 5,823,909.00% 5,310,715.49 343,142.68 -
5238 Lakewood ES New Building  Jemison High Future Phase 44,043,750.00 44,043,750.00 2,245.45 868.75
5234 Challenger Gap Middle Grissom High Future Phase 60,750,000.00 60,750,000.00 - -
5235 Challenger ES Renovation Grissom High Future Phase 22,500,000.00 22,500,000.00 53,210.90 2,038.75
5251 Hampton Cove Expansion Huntsville High  Future Phase 44,043,750.00 44,043,750.00 - -
5252 Columbia HS Addition Columbia High _ Future Phase 10,000,000.00 10,000,000.00 - -

626,160,015.81 | 575,135,704.99 | 50,796,909.62 61,940,557.81 '343.526.00 4,098,406.30 7 2,529,608.20

575,135,704.99




